
DEC - 1:3-2DD 1 D':l : 22A Ff;;f:lf'l : 

Notice of Cost Impact 
~t&: pe~-~~b~~~.~'09_1__ Number: S0002C 
ProJlh.-t:Sesko Property Abate"'!_Em~--- sRc .iob# 01-i-z..1 

To: City of ~!eme_~ot'!._Fire .P8e.!:. ____ .. -·---------··------
Attsnt1cm: Janet Lunceford ________________ ..._ __________ _ 
Address: 817 Pacmc Avenue ---·-----·-------------.. ----·-·-·--··- .. ----
City: Bremerton state: Washington Zip: 98337 

••u• ___ , ___ ,.,.,....., ~---,,..~-~- ·---

Phone: l~~O) 478:~~13 _Fax: (3~}-478-!._¥57 From: Dan McCarty 

F': 1 / l 

P.O. Sox 2330 
Buckley, Washington 98321 

(360) 829-2940 Voice 
(360) 829-4123 Fax 

rrtre: Senior P.M. 
·-·--------....... ~ ... - ...... _.. .......... ~ ....... ------··--·~-•H·~---'----.. -·-----·----.. - ......... :--....... ,_..,_..:::::::;:;;;:-=-~....:.:;:;:.::;-:=,.-;:.:~.---· 

[ Pkme be advised that BllC ltU:ilfPCltated ht!$, fit may be inat:rring, IU!diti.ornsl costs 11t1d or scheduling impacts .1'4e ta dte /Qfk>wing cond®m.. J 
~--~-·-·~----.-..----------··-------·-.....-..·--------~~---·-------·.__, __ ... _.......,._..~ ....... , _________ ~-·----~~·----··-

fTh1s notice -as attribut.ed t~-th~ foflo~ng;------- Drawing ~;;;o--~~~~~~-conf!ict 0----~nlll; \vttt~;~~-su~;~Dl 

L_. ___ Cha~~~-~~~~<:_~.:_~--'?!_~~.-~~~!._Q_~lt.YL~~~~ Oir:ct'~Q~r~red El!_~t:Ch D. W~rk Ordere~ EY._<?:'..~:r.:~~!:.~.:=.~:__Q._ Otl'ia_!. ~_j 
~dfChange 

BRC Incorporated ·ba.gan mrkon the11Sesko Property Nu.isance-Abatement Project" on Monday-:-----·-
Deeember ·17, 2001. BRC crews discovered that the property owner has removed .a great amount of items, 
listed in the Contracif Documents as belonging to BRC, Inc~ Additionally, while BRC crews were expending 
time and energy puiling oi.rt items belonging to the Contractor .. in preparation fm loading onto rented tn1cks, 
the owner of the pmperty removed the items from the project site to neighboring property. These actions, 
by the propart)I o\ivner, randered the removed items unavailable for the Contractor to dispose of in 
accordance with th~.~ Contrad Oocuments. BRC ·employees were required to work around cars and other 
items ''tagged" by the propert}t owner as to remain; per direction by the City of Bremerton. Compiaints to 
on~site pri!k:e representatives were ignored. BRC employees were also required to Work around the · · 
property 6~ar·~md t!i~family, cal . .1sing a potentially danserous situation. · · 

The item's removed by the property owner ccinprise a portion of the inventory included in the compensation 
d~~ ~h~ 91ty of BrElrr1erton as salvage value ~11d 'Nill have a negative impact on that Cff)dit to the _Ctty'. 

Working around the property awrier and his family.has reduced BR.C efficiency, causing increased costs to 
BRC, lry(X)rpor~ted. BR.C, Inc. will s~k Contract ~~justments as compensation for these Co-ntfcict Changes. 

··-----~--~-.. ~-------·--·------·-----·----·--··-·--·--------··----·--·---·----------··------·-----' 

[
----·------·--------· --~~------------------~-··-------· 
0 Please lssl.ta a Flelct authortzation I and or further cfarlflcaoon lo a!!cw EIRC Incorporated to proceed. with ttie work described above. 

0 \file are pmceeding wttll tliis cflal",ge to the Contra,~ Oot~umerits per the directton given. 1Ma wit! be furwarding the cost o(,;ttls cttange to you as so1m as 
they •re pro~ssed . 

...... .,.__,_.... _______ . -----------· ~--· , _ _i;,;.__~_ • ......__ .... ..-~---· ~··..,.,...--------· 

re req'uiiSffng ----.. -,-t.ontriici aayt.'be-idd"~to itle Eiaa.,ur,acP'ii.Jf sctiectula For ----.. - .. ----·-··--------------.. ·--] 
m requesting---·-·-· contract days be added w acti·.r!ty number ______ Baseline cp'&fscrredu~--· ... -·-·--··-·--·----·-··---------
pec1 this wo!i('t(;"'C'O~ approit·fmatety Unas~~~~~-~-· · 
The dollar vaiua indicated reflects our b1erst estJtn:aae of Iha work value, but oould change upon generation of a final Invoice. 

-H-------~~--·---..-.....~- ........ ------· ...... ··~----H-------~---......_--~-...__._ ............ ~--····~~#~-~-·-·-·--"'•·-••-..--·...._....-~-"<---- ............. -. _____ ~--- " . 

We ~e tlhe right to modify this Notroe of Cost Impact regm"tflrgg direct and indirec:t impat...-1:$ to the schedum and final [
-·----·---·-·---··-·----- -·-- --~~----~~----

ciompletlon OO$t$ ooli'!tainoo !n thf.s document at a ltrter d.aW. Your wrttten den la! of <:~!ms fur e;xtra compensation ccintafned tn this 
doeument 111hafl not vitiate BRC Inc's ability Ix> receive oompensati~n fbr any and all costs ~S$OCiaf2-d with this notice. A.dditir:maUy, 
failure on the part of BRC, Inc, to r~pond to any written denial shalt ncit v!tlate any portkm of this document. 

1m2120J1 ~--~--~---·-··----~-·-~---·----------~-·-·:--~· .. -·~ -·-----·--

"··:;~~~E:~;:;~" , s1gr1<:!d: .£ ... _ .. c .. ..:::::.:r~---------------~ .. ~-·--·---

BREMERTON-004248 


